NEW BEDFORD HARBOR SUPERFUND SITE

COST ESTIMATE
100% T and D, $15M/YEAR TOTAL COST

Hydraulic Wetlands Total Cost (No Funding Discount
Calendar| Cost | Project Dredging Remediation Escalation, 0%| Total Cost with | (assume 3.5% | Factor (for | Net Present
Year Year Year Fixed Costs Costs T&D Costs Costs Other Costs Discount) 3.5% Escalation Escalation) 2.7%) | Value at 2.7%
2010 0 1/$ 6,908533 |$ 5,561,172 | $ 2,345,456 | $ -1$ 414,000 | $ 15,229,162 | $ 15,229,162 | $ 15,000,000 1.0000| $ 15,229,162
2011 1 2| $ 6,908533|% 5,561,172 |$ 2,345,456 | $ -|$ 3,213,675 | $ 18,028,837 | $ 18,659,846 [ $ 15,525,000 0.9737| $ 17,554,856
2012 2 3|$ 6,908,533 |$ 5,561,172 [$ 2,345,456 | $ -|$ 1,090,318 | $ 15,905,480 | $ 17,038,347 | $ 16,068,375 0.9481| $ 15,080,158
2013 3 4 $ 6,908,533 |$ 5,561,172 [ $ 2,345,456 | $ -1$ -|$ 14,815,162 | $ 16,425,835 | $ 16,630,768 0.9232| $ 13,677,133
2014 4 5[$ 6,908,533 |$ 5,561,172 [ $ 2,345,456 | $ -1$ -|$ 14,815,162 [ $ 17,000,739 | $ 17,212,845 0.8989| $ 13,317,559
2015 5 6/$ 6,908533|% 5,561,172 |$ 2,345456 | $ -1$ 414,000 | $ 15,229,162 | $ 18,087,467 | $ 17,815,295 0.8753| $ 13,329,804
2016 6 71$ 6,908533|$ 5,561,172 |$ 2,345,456 | $ -1$ -|$ 14,815,162 | $ 18,211,616 | $ 18,438,830 0.8523| $ 12,626,522
2017 7 8| $ 6,908,533 |$ 5,561,172 [$ 2,345,456 | $ -1$ -|$ 14,815,162 | $ 18,849,023 | $ 19,084,189 0.8299| $ 12,294,568
2018 8 9|$ 6,908,533 |$ 5,561,172 [ $ 2,345,456 | $ -1$ -|$ 14,815,162 | $ 19,508,739 | $ 19,752,136 0.8080( $ 11,971,342
2019 9 10| $ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,815,162 [ $ 20,191,545 | $ 20,443,460 0.7868| $ 11,656,614
2020 10 11| $ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ 414,000 | $ 15,229,162 | $ 21,482,236 | $ 21,158,981 0.7661| $ 11,667,332
2021 11 12| $ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,815,162 [ $ 21,629,687 | $ 21,899,546 0.7460( $ 11,051,762
2022 12 13|$ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,815,162 | $ 22,386,726 | $ 22,666,030 0.7264| $ 10,761,209
2023 13 14| $ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,815,162 | $ 23,170,262 | $ 23,459,341 0.7073| $ 10,478,295
2024 14 15| $ 6,908533 [ $ 5,561,172 | $ 2,345,456 | $ -1$ -|$ 14,815,162 | $ 23,981,221 | $ 24,280,418 0.6887| $ 10,202,819
2025 15 16| $ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ 414,000 | $ 15,229,162 | $ 25,514,158 | $ 25,130,232 0.6706| $ 10,212,201
2026 16 17| $ 6,839,607 [ $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,746,235 | $ 25,569,766 | $ 26,009,791 0.6529| $ 9,628,399
2027 17 18| $ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,815,162 | $ 26,588,408 | $ 26,920,133 0.6358| $ 9,419,088
2028 18 19| $ 6,908533 | $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,815,162 | $ 27,519,003 | $ 27,862,338 0.6191| $ 9,171,459
2029 19 20| $ 6,908533 [ $ 5,561,172 | $ 2,345456 | $ -1$ -|$ 14,815,162 | $ 28,482,168 | $ 28,837,520 0.6028| $ 8,930,339
2030 20 21|$ 6,908533 [ $ 5,561,172 | $ 2,345456 | $ -1$ 414,000 | $ 15,229,162 [ $ 30,302,816 | $ 29,846,833 0.5869| $ 8,938,551
2031 21 22|$ 6,908533 | $ 5,561,172 | $ 2,345456 | $ -1$ -|$ 14,815,162 | $ 30,510,810 | $ 30,891,472 0.5715| $ 8,466,952
2032 22 23|$ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,815,162 [$ 31,578,688 | $ 31,972,674 0.5565| $ 8,244,354
2033 23 241'$ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,815,162 | $ 32,683,943 | $ 33,091,717 0.5419| $ 8,027,609
2034 24 25| $ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,815,162 | $ 33,827,881 | $ 34,249,927 0.5276| $ 7,816,561
2035 25 26| $ 6,908533 [$ 5,561,172 | $ 2,345/456 | $ -1$ 414,000 | $ 15,229,162 [ $ 35,990,240 | $ 35,448,675 0.5137| $ 7,823,749
2036 26 27|$ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,815,162 | $ 36,237,271 | $ 36,689,378 0.5002| $ 7,410,967
2037 27 28| $ 6,908533 [ $ 5,561,172 | $ 2,345/456 | $ -1$ -|$ 14,815,162 | $ 37,505,576 | $ 37,973,507 0.4871| $ 7,216,131
2038 28 29|$ 6,908533 | $ 5,561,172 | $ 2,345456 | $ -1$ -|$ 14,815,162 | $ 38,818,271 | $ 39,302,579 0.4743| $ 7,026,418
2039 29 30[$ 6,908533 % 5,561,172 |$ 2,345,456 | $ -1$ -|$ 14,815,162 | $ 40,176,910 | $ 40,678,170 0.4618| $ 6,841,692
2040 30 31| $ 6,908533 |$ 5,561,172 | $ 2,345,456 | $ -1$ 414,000 | $ 15,229,162 | $ 42,745,115 | $ 42,101,906 0.4497| $ 6,847,983
2041 31 32| $ 6,908533 |$ 5,561,172 |$ 2,345,456 | $ -1$ -|$ 14,815,162 | $ 43,038,511 | $ 43,575,472 0.4378| $ 6,486,683
2042 32 33| $ 6,908533|$ 5,561,172 | $ 2,345,456 | $ -1$ -|$ 14,815,162 [ $ 44,544,859 | $ 45,100,614 0.4263| $ 6,316,147
2043 33 34| $ 6,908533|$ 5,561,172 |$ 2,345,456 | $ -1$ -|$ 14,815,162 | $ 46,103,929 | $ 46,679,135 0.4151| $ 6,150,094
2044 34 35/$ 6,908533|% 5,611,470 | $ 2,366,670 | $ -1$ -|$ 14,886,673 |$ 47,947,895 | $ 48,312,905 0.4042| $ 6,017,313
2045 35 36[$ 5,795043 | $ -1$ -|$ 4,735720 | $ 3,684,025 | $ 14,214,788 | $ 47,386,281 | $ 50,003,857 0.3936| $ 5,594,675
2046 36 37| $ 5,795043 | $ -1$ - | $ 10,261,680 | $ -|$ 16,056,723 [ $ 55,399,969 | $ 51,753,992 0.3832| $ 6,153,482
2047 37 38| $ 5,795043 | $ -1$ - | $ 10,261,680 | $ -|$ 16,056,723 | $ 57,338,968 | $ 53,565,381 0.3732| $ 5,991,706
2048 38 39[$ 5795043 | $ -1$ -1 $ 12,610,815 | $ -|$ 18,405,859 | $ 68,028,262 | $ 55,440,170 0.3633| $ 6,687,738
2049 39 40( $ 3,556,115 | $ -1$ -1$ -|$ 8,945,934 | $ 12,502,050 | $ 47,824,988 | $ 57,380,576 0.3538| $ 4,423,173
2050 40 41| $ 3,556,115 | $ -1$ -1$ -|$ 9,359,934 | $ 12,916,050 | $ 51,137,996 | $ 59,388,896 0.3445| $ 4,449,508
2051 41 42| $ 3,552,499 | $ -8 -1$ - | $ 11,742,985 | $ 15,295,484 | $ 62,678,351 | $ 61,467,507 0.3354| $ 5,130,681
TOTALS $275,574,647 $194,691,320 $82,112,179 $37,869,895 $40,934,871 $631,182,912 $1,387,333,482 $1,389,110,569 $386,322,784
AVG AVG
13,721,368 30,159,424
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
PLANNING & REPORTING Escalated from 2008 actuals
Dredge Season 1, $15M 4 MO|$ 38970|$ 155,881
Off Season 1, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 2, $15M 4 MO|$ 38,970 (% 155,881
Off Season 2, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 3, $15M 4 MO|$ 38970|$ 155,881
Off Season 3, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22,603 [$ 334,365
Dredge Season 4, $15M 4 MO|$ 38,970 ($ 155,881
Off Season 4, $15M 8 MO|$ 19485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 5, $15M 4 MO|$ 38970|$ 155,881
Off Season 5, $15M 8 MO|$ 19,485($ 155,881
fee $ 22,603 [$ 334,365
Dredge Season 6, $15M 4 MO|$ 38,970 (% 155,881
Off Season 6, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 7, $15M 4 MO|$ 38970|$ 155,881
Off Season 7, $15M 8 MO|$ 19,485($ 155,881
fee $ 22,603 [$ 334,365
Dredge Season 8, $15M 4 MO|$ 38970 (% 155,881
Off Season 8, $15M 8 MO|$ 19485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 9, $15M 4 MO|$ 38970|$ 155,881
Off Season 9, $15M 8 MO|$ 19,485($ 155,881
fee $ 22,603 [$ 334,365
Dredge Season 10, $15M 4 MO|$ 38,970 (% 155,881
Off Season 10, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 11, $15M 4 MO|$ 38970|$ 155,881
Off Season 11, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22,603 [$ 334,365
Dredge Season 12, $15M 4 MO|$ 38,970 (% 155,881
Off Season 12, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 13, $15M 4 MO|$ 38970|$ 155,881
Off Season 13, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 14, $15M 4 MO|$ 38,970 (% 155,881
Off Season 14, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 15, $15M 4 MO|$ 38970|$ 155,881
Off Season 15, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22,603 [$ 334,365
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 16, $15M 4 MO|$ 38,970 (% 155,881
Off Season 16, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 17, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 17, $15M 8 MO|$ 15,468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 18, $15M 4 MO|$ 38,970($ 155,881
Off Season 18, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 19, $15M 4 MO|$ 38970|$ 155,881
Off Season 19, $15M 8 MO|$ 19,485($ 155,881
fee $ 22,603 [$ 334,365
Dredge Season 20, $15M 4 MO|$ 38,970 (% 155,881
Off Season 20, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 21, $15M 4 MO|$ 38970|$ 155,881
Off Season 21, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22,603 [$ 334,365
Dredge Season 22, $15M 4 MO|$ 38,970 (% 155,881
Off Season 22, $15M 8 MO|$ 19485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 23, $15M 4 MO|$ 38970|$ 155,881
Off Season 23, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22,603 [$ 334,365
Dredge Season 24, $15M 4 MO|$ 38,970 (% 155,881
Off Season 24, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 25, $15M 4 MO|$ 38970|$ 155,881
Off Season 25, $15M 8 MO|$ 19,485($% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 26, $15M 4 MO|$ 38970 (% 155,881
Off Season 26, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 27, $15M 4 MO|$ 38970|$ 155,881
Off Season 27, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 28, $15M 4 MO|$ 38,970($ 155,881
Off Season 28, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 29, $15M 4 MO|$ 38970|$ 155,881
Off Season 29, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22,603 [$ 334,365
Dredge Season 30, $15M 4 MO|$ 38,970 (% 155,881
Off Season 30, $15M 8 MO|$ 19485|% 155,881
fee $ 22,603 [$ 334,365
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 31, $15M 4 MO|$ 38,970 (% 155,881
Off Season 31, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 32, $15M 4 MO|$ 38970|$ 155,881
Off Season 32, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 33, $15M 4 MO|$ 38,970($ 155,881
Off Season 33, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 34, $15M 4 MO|$ 38970|$ 155,881
Off Season 34, $15M 8 MO|$ 19,485($ 155,881
fee $ 22,603 [$ 334,365
Dredge Season 35, $15M 4 MO|$ 38,970 (% 155,881
Off Season 35, $15M 8 MO|$ 19,485|% 155,881
fee $ 22,603 [$ 334,365
Dredge Season 36, $15M 2 MO|$ 38,970| $ 77,940
Off Season 36, $15M 10 MO|$ 19,485($ 194,851
fee $ 19,777 |$ 292,569
Dredge Season 37, $15M 2 MO|$ 38,970 | $ 77,940
Off Season 37, $15M 10 MO|$ 19,485|% 194,851
fee $ 19,777 | $ 292,569
Dredge Season 38, $15M 2 MO|$ 38,970 | $ 77,940
Off Season 38, $15M 10 MO|$ 19,485(% 194,851
fee $ 19,777 |$ 292,569
Dredge Season 39, $15M 2 MO|$ 38,970 | $ 77,940
Off Season 39, $15M 10 MO|$ 19,485|% 194,851
fee $ 19,777 | $ 292,569
Dredge Season 40, $15M 2 MO[$ 38970|%$ 77,940
Off Season 40, $15M 10 MO|$ 19,485(% 194,851
fee $ 19,777 |$ 292,569
Dredge Season 41, $15M 2 MO|$ 38,970 | $ 77,940
Off Season 41, $15M 10 MO|$ 19,485|% 194,851
fee $ 19,777 | $ 292,569
Dredge Season 42, $15M 2 MO|$ 38,970 | $ 77,940
Off Season 42, $15M 10 MO|$ 19,485(% 194,851
fee $ 19,777 | $ 292,569
PROJECT MANAGEMENT Escalated from 2008 actuals
Dredge Season 1, $15M 2 MO|$ 228586 |$ 457,173
Off Season 1, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 2, $15M 2 MO| $ 228,586 % 457,173
Off Season 2, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 3, $15M 2 MO|$ 228586 |$ 457,173
Off Season 3, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 4, $15M 2 MO| $ 228,586 % 457,173
Off Season 4, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 5, $15M 2 MO|$ 228586 |$ 457,173
Off Season 5, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 6, $15M 2 MO| $ 228,586 % 457,173
Off Season 6, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 7, $15M 2 MO|$ 228586 |$ 457,173
Off Season 7, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 8, $15M 2 MO| $ 228,586 % 457,173
Off Season 8, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 9, $15M 2 MO|$ 228586 |$ 457,173
Off Season 9, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 10, $15M 2 MO| $ 228,586 |$ 457,173
Off Season 10, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 11, $15M 2 MO|$ 228586 |$ 457,173
Off Season 11, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 12, $15M 2 MO| $ 228,586 |$ 457,173
Off Season 12, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 13, $15M 2 MO|$ 228586 |$% 457,173
Off Season 13, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 14, $15M 2 MO| $ 228,586 (% 457,173
Off Season 14, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 15, $15M 2 MO|$ 228586 |$ 457,173
Off Season 15, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 16, $15M 2 MO| $ 228,586 |$ 457,173
Off Season 16, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 17, $15M 2 MO|$ 228586 |$ 457,173
Off Season 17, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 18, $15M 2 MO| $ 228,586 % 457,173
Off Season 18, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 19, $15M 2 MO| $ 228,586 (% 457,173
Off Season 19, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 20, $15M 2 MO|$ 228586 |$ 457,173
Off Season 20, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 21, $15M 2 MO| $ 228,586 % 457,173
Off Season 21, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 22, $15M 2 MO| $ 228586 |$ 457,173
Off Season 22, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 23, $15M 2 MO| $ 228,586 % 457,173
Off Season 23, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 24, $15M 2 MO|$ 228586 |$ 457,173
Off Season 24, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 25, $15M 2 MO| $ 228,586 |$ 457,173
Off Season 25, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 26, $15M 2 MO|$ 228586 |$ 457,173
Off Season 26, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 27, $15M 2 MO| $ 228,586 |$ 457,173
Off Season 27, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 28, $15M 2 MO|$ 228586 |$% 457,173
Off Season 28, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 29, $15M 2 MO| $ 228,586 (% 457,173
Off Season 29, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 30, $15M 2 MO|$ 228586 |$ 457,173
Off Season 30, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 31, $15M 2 MO| $ 228,586 |$ 457,173
Off Season 31, $15M 10 MO| $ 114,293 |$ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 32, $15M 2 MO|$ 228586 |$ 457,173
Off Season 32, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 33, $15M 2 MO| $ 228,586 % 457,173
Off Season 33, $15M 10 MO| $ 114,293 | $ 1,142,932
fee $ 116,008 | $ 1,716,112
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Dredge Season 34, $15M 2 MO| $ 228,586 (% 457,173

Off Season 34, $15M 10 MO| $ 114,293 |$ 1,142,932

fee $ 116,008 | $ 1,716,112

Dredge Season 35, $15M 2 MO|$ 228586 |$ 457,173

Off Season 35, $15M 10 MO| $ 114,293 | $ 1,142,932

fee $ 116,008 | $ 1,716,112

Dredge Season 36, $15M 0 MO| $ 228,586 | $ -

Off Season 36, $15M 12 MO| $ 114,293 |$ 1,371,518

fee $ 99,435 [ $ 1,470,953

Dredge Season 37, $15M 0 MO| $ 228,586 | $ -

Off Season 37, $15M 12 MO| $ 114,293 |$ 1,371,518

fee $ 99,435 [ $ 1,470,953

Dredge Season 38, $15M 0 MO| $ 228,586 | $ -

Off Season 38, $15M 12 MO| $ 114,293 |$ 1,371,518

fee $ 99,435 [ $ 1,470,953

Dredge Season 39, $15M 0 MO| $ 228,586 | $ -

Off Season 39, $15M 12 MO| $ 114,293 |$ 1,371,518

fee $ 99,435 [ $ 1,470,953

Dredge Season 40, $15M 0 MO| $ 228,586 | $ -

Off Season 40, $15M 12 MO| $ 114,293 |$ 1,371,518

fee $ 99,435 [ $ 1,470,953

Dredge Season 41, $15M 0 MO| $ 228,586 | $ -

Off Season 41, $15M 12 MO| $ 114,293 |$ 1,371,518

fee $ 99,435 [ $ 1,470,953

Dredge Season 42, $15M 0 MO| $ 228,586 | $ -

Off Season 42, $15M 12 MO| $ 114,293 |$ 1,371,518

fee $ 99,435 [ $ 1,470,953
MOBILIZATION/DEMOBILIZATION Escalated from 2008 actuals

Dredge Season, $15M 1 LS| $2,087,578 | $ 2,087,578 Same for all hydraulic dredge seasons

fee $ 151,349 | $ 2,238,928
OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 actuals Bathy, WWTP sampling, ambient air sampling

Dredge Season 1, $15M 2 MO| $ 130,205|$ 260,410

Off Season 1, $15M 10 MO| $ -1 % -

fee $ 18,880 | $ 279,290

Dredge Season 2, $15M 2 MO| $ 130,205(%$ 260,410

Off Season 2, $15M 10 MO| $ - $ -

fee $ 18,880 | $ 279,290

Dredge Season 3, $15M 2 MO| $ 130,205|$ 260,410

Off Season 3, $15M 10 MO| $ -1 % -

fee $ 18,880 [ $ 279,290

Dredge Season 4, $15M 2 MO| $ 130,205($ 260,410

Off Season 4, $15M 10 MO| $ - $ -

fee $ 18,880 | $ 279,290

Dredge Season 5, $15M 2 MO| $ 130,205|$ 260,410

Off Season 5, $15M 10 MO| $ -1 $ -

fee $ 18,880 | $ 279,290

Dredge Season 6, $15M 2 MO| $ 130,205($ 260,410

Off Season 6, $15M 10 MO| $ -1 $ -
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 18,880 | $ 279,290
Dredge Season 7, $15M 2 MO| $ 130,205|$ 260,410
Off Season 7, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 8, $15M 2 MO| $ 130,205($ 260,410
Off Season 8, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 9, $15M 2 MO| $ 130,205|$ 260,410
Off Season 9, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 10, $15M 2 MO| $ 130,205($ 260,410
Off Season 10, $15M 10 MO| $ - $ -
fee $ 18,880 | $ 279,290
Dredge Season 11, $15M 2 MO| $ 130,205|$ 260,410
Off Season 11, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 12, $15M 2 MO| $ 130,205($ 260,410
Off Season 12, $15M 10 MO| $ - $ -
fee $ 18,880 | $ 279,290
Dredge Season 13, $15M 2 MO| $ 130,205|$ 260,410
Off Season 13, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 14, $15M 2 MO| $ 130,205($ 260,410
Off Season 14, $15M 10 MO| $ - $ -
fee $ 18,880 | $ 279,290
Dredge Season 15, $15M 2 MO| $ 130,205|$ 260,410
Off Season 15, $15M 10 MO| $ -1 % -
fee $ 18,880 [ $ 279,290
Dredge Season 16, $15M 2 MO| $ 130,205($ 260,410
Off Season 16, $15M 10 MO[ $ -1$ -
fee $ 18,880 | $ 279,290
Dredge Season 17, $15M 2 MO| $ 130,205|$ 260,410
Off Season 17, $15M 10 MO| $ -1 % -
fee $ 18,880 | $ 279,290
Dredge Season 18, $15M 2 MO| $ 130,205($ 260,410
Off Season 18, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 19, $15M 2 MO| $ 130,205|$ 260,410
Off Season 19, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 20, $15M 2 MO| $ 130,205($ 260,410
Off Season 20, $15M 10 MO| $ - $ -
fee $ 18,880 | $ 279,290
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 21, $15M 2 MO| $ 130,205($ 260,410
Off Season 21, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 22, $15M 2 MO| $ 130,205|$ 260,410
Off Season 22, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 23, $15M 2 MO| $ 130,205($ 260,410
Off Season 23, $15M 10 MO| $ - $ -
fee $ 18,880 | $ 279,290
Dredge Season 24, $15M 2 MO| $ 130,205|$ 260,410
Off Season 24, $15M 10 MO| $ -1 $ -
fee $ 18,880 [ $ 279,290
Dredge Season 25, $15M 2 MO| $ 130,205($ 260,410
Off Season 25, $15M 10 MO| $ - $ -
fee $ 18,880 | $ 279,290
Dredge Season 26, $15M 2 MO| $ 130,205|$ 260,410
Off Season 26, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 27, $15M 2 MO| $ 130,205(%$ 260,410
Off Season 27, $15M 10 MO| $ - $ -
fee $ 18,880 | $ 279,290
Dredge Season 28, $15M 2 MO| $ 130,205|$ 260,410
Off Season 28, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 29, $15M 2 MO| $ 130,205($ 260,410
Off Season 29, $15M 10 MO| $ - $ -
fee $ 18,880 | $ 279,290
Dredge Season 30, $15M 2 MO|$ 130,205|$ 260,410
Off Season 30, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 31, $15M 2 MO| $ 130,205(%$ 260,410
Off Season 31, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 32, $15M 2 MO| $ 130,205|$ 260,410
Off Season 32, $15M 10 MO| $ -1 % -
fee $ 18,880 | $ 279,290
Dredge Season 33, $15M 2 MO| $ 130,205($ 260,410
Off Season 33, $15M 10 MO| $ -1 $ -
fee $ 18,880 | $ 279,290
Dredge Season 34, $15M 2 MO| $ 130,205|$ 260,410
Off Season 34, $15M 10 MO| $ -1 % -
fee $ 18,880 [ $ 279,290
Dredge Season 35, $15M 2 MO| $ 130,205(%$ 260,410
Off Season 35, $15M 10 MO| $ - $ -
fee $ 18,880 | $ 279,290
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Dredge Season 36, $15M 0 MO| $ 130,205 | $ -

Off Season 36, $15M 12 MO| $ -1 $ -

fee $ -1 $ 3,616 Year-round ambient air sampling only.
Dredge Season 37, $15M 0 MO| $ 130,205 | $ -

Off Season 37, $15M 12 MO| $ -1 % -

fee $ -1$ 3,616 Year-round ambient air sampling only
Dredge Season 38, $15M 0 MO| $ 130,205 | $ -

Off Season 38, $15M 12 MO| $ -1 $ -

fee $ -1 $ 3,616 Year-round ambient air sampling only.
Dredge Season 39, $15M 0 MO| $ 130,205 | $ -

Off Season 39, $15M 12 MO| $ -1 $ -

fee $ -1$ 3,616 Year-round ambient air sampling only
Dredge Season 40, $15M 0 MO| $ 130,205 | $ -

Off Season 40, $15M 12 MO| $ -1 $ -

fee $ -1 $ 3,616 Year-round ambient air sampling only.
Dredge Season 41, $15M 0 MO| $ 130,205 | $ -

Off Season 41, $15M 12 MO| $ -1 $ -

fee $ -1$ 3,616 Year-round ambient air sampling only
Dredge Season 42, $15M 0 MO| $ 130,205 | $ -

Off Season 42, $15M 12 MO| $ -1 $ -

fee $ -1$ R

SITE O&M Escalated from 2008 actuals

Dredge Season 1, $15M 2 MO|$ 69534 (% 139,069

Off Season 1, $15M 10 MO| $ 65,167 |$% 651,665

fee $ 57,328 [ $ 848,062

Dredge Season 2, $15M 2 MO|$ 69534|$ 139,069

Off Season 2, $15M 10 MO|$ 65,167 |$ 651,665

fee $ 57,328 [ $ 848,062

Dredge Season 3, $15M 2 MO|$ 69534 (% 139,069

Off Season 3, $15M 10 MO| $ 65,167 |$% 651,665

fee $ 57,328 [ $ 848,062

Dredge Season 4, $15M 2 MO|$ 69534|$ 139,069

Off Season 4, $15M 10 MO|$ 65,167 |$ 651,665

fee $ 57,328 [ $ 848,062

Dredge Season 5, $15M 2 MO|$ 69534 (% 139,069

Off Season 5, $15M 10 MO|$ 65,167 |$% 651,665

fee $ 57,328 [ $ 848,062

Dredge Season 6, $15M 2 MO|$ 69534|$ 139,069

Off Season 6, $15M 10 MO|$ 65,167 |$ 651,665

fee $ 57,328 [ $ 848,062

Dredge Season 7, $15M 2 MO|$ 69534 (% 139,069

Off Season 7, $15M 10 MO| $ 65,167 |$% 651,665

fee $ 57,328 [ $ 848,062

Dredge Season 8, $15M 2 MO|$ 69534|$ 139,069

Off Season 8, $15M 10 MO|$ 65,167 |$ 651,665

fee $ 57,328 [ $ 848,062

1/26/2010 10 of 26




NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 9, $15M 2 MO|$ 69534 (% 139,069
Off Season 9, $15M 10 MO|$ 65,167 |$% 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 10, $15M 2 MO|$ 69534|$ 139,069
Off Season 10, $15M 10 MO|$ 65,167 % 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 11, $15M 2 MO|$ 69534 (% 139,069
Off Season 11, $15M 10 MO|$ 65,167 |$% 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 12, $15M 2 MO|$ 69534|$ 139,069
Off Season 12, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 13, $15M 2 MO|$ 69534 (% 139,069
Off Season 13, $15M 10 MO|$ 65,167 |$% 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 14, $15M 2 MO|$ 69534|$ 139,069
Off Season 14, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 15, $15M 2 MO|$ 69534 (% 139,069
Off Season 15, $15M 10 MO|$ 65,167 |$% 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 16, $15M 2 MO|$ 69534|$ 139,069
Off Season 16, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 17, $15M 2 MO|$ 69534 (% 139,069
Off Season 17, $15M 10 MO|$ 65,167 |$% 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 18, $15M 2 MO|$ 69,534|$ 139,069
Off Season 18, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 19, $15M 2 MO|$ 69534 (% 139,069
Off Season 19, $15M 10 MO|$ 65,167 |% 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 20, $15M 2 MO|$ 69534|$ 139,069
Off Season 20, $15M 10 MO|$ 65,167 % 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 21, $15M 2 MO|$ 69534 (% 139,069
Off Season 21, $15M 10 MO| $ 65,167 |$% 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 22, $15M 2 MO|$ 69534|$ 139,069
Off Season 22, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 23, $15M 2 MO|$ 69534 (% 139,069
Off Season 23, $15M 10 MO|$ 65,167 |% 651,665
fee $ 57,328 [ $ 848,062
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 24, $15M 2 MO|$ 69534 (% 139,069
Off Season 24, $15M 10 MO|$ 65,167|$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 25, $15M 2 MO|$ 69534|$ 139,069
Off Season 25, $15M 10 MO|$ 65,167 % 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 26, $15M 2 MO|$ 69534 (% 139,069
Off Season 26, $15M 10 MO|$ 65,167|$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 27, $15M 2 MO|$ 69534|$ 139,069
Off Season 27, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 28, $15M 2 MO|$ 69534 (% 139,069
Off Season 28, $15M 10 MO|$ 65,167|$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 29, $15M 2 MO|$ 69534|$ 139,069
Off Season 29, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 30, $15M 2 MO|$ 69534 (% 139,069
Off Season 30, $15M 10 MO|$ 65,167|$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 31, $15M 2 MO|$ 69534|$ 139,069
Off Season 31, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 32, $15M 2 MO|$ 69534 (% 139,069
Off Season 32, $15M 10 MO|$ 65,167|$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 33, $15M 2 MO|$ 69,534|$ 139,069
Off Season 33, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 34, $15M 2 MO|$ 69534 (% 139,069
Off Season 34, $15M 10 MO|$ 65,167|$ 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 35, $15M 2 MO|$ 69534|$ 139,069
Off Season 35, $15M 10 MO|$ 65,167 % 651,665
fee $ 57,328 [ $ 848,062
Dredge Season 36, $15M 0 MO|$ 69,534 | $ -
Off Season 36, $15M 12 MO|$ 65,167 $ 781,998
fee $ 56,695 [ $ 838,693
Dredge Season 37, $15M 0 MO|$ 69534 |$ -
Off Season 37, $15M 12 MO|$ 65,167 % 781,998
fee $ 56,695 [$ 838,693
Dredge Season 38, $15M 0 MO|$ 69,534 | $ -
Off Season 38, $15M 12 MO|$ 65,167 $ 781,998
fee $ 56,695 [ $ 838,693
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 39, $15M 0 MO|$ 69,534 | $ -
Off Season 39, $15M 12 MO|$ 65,167 |$ 781,998
fee $ 56,695 [ $ 838,693
Dredge Season 40, $15M 0 MO|$ 69534 |$ -
Off Season 40, $15M 12 MO|$ 65,167 % 781,998
fee $ 56,695 [$ 838,693
Dredge Season 41, $15M 0 MO|$ 69,534 | $ -
Off Season 41, $15M 12 MO|$ 65,167 |$ 781,998
fee $ 56,695 [ $ 838,693
Dredge Season 42, $15M 0 MO|$ 69,534 |$ -
Off Season 42, $15M 12 MO|$ 65,167 % 781,998
fee $ 56,695 [$ 838,693
NAE EXPENDITURES Escalated from 2008 actuals
All Project Years, $15M 1 LS| $ 950,284 |$ 950,284 Annual Cost for all Project Years
fee $ - | $ 950,284 [No Fee on NAE Expenditures
SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $15M 2 MO| $ 202,609 | $ 405,219 No Fee on Sed Samp & WQM
fee $ -[$ 405,219
Project Year 2, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 3, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 4, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 5, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 6, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -1$ 405,219
Project Year 7, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -1$ 405,219
Project Year 8, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 9, $15M 2 MO| $ 202,609 $ 405,219
fee $ -[$ 405,219
Project Year 10, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 11, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 12, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 13, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 14, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 15, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 16, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 17, $15M 2 MO| $ 202,609 $ 405,219
fee $ -[$ 405,219
Project Year 18, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 19, $15M 2 MO| $ 202,609 $ 405,219
fee $ -[$ 405,219
Project Year 20, $15M 2 MO| $ 202,609 $ 405,219
fee $ -[$ 405,219
Project Year 21, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 22, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 23, $15M 2 MO| $ 202,609 $ 405,219
fee $ -[$ 405,219
Project Year 24, $15M 2 MO| $ 202,609 $ 405,219
fee $ -[$ 405,219
Project Year 25, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 26, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 27, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 28, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 29, $15M 2 MO| $ 202,609 $ 405,219
fee $ -[$ 405,219
Project Year 30, $15M 2 MO| $ 202,609 $ 405,219
fee $ -|$ 405,219
Project Year 31, $15M 2 MO| $ 202,609 $ 405,219
fee $ -[$ 405,219
Project Year 32, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 33, $15M 2 MO| $ 202,609 $ 405,219
fee $ -[$ 405,219
Project Year 34, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 35, $15M 2 MO| $ 202,609 ($ 405,219
fee $ -[$ 405,219
Project Year 36, $15M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 37, $15M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 38, $15M 0 MO| $ 202,609 | $ -
fee $ -1 R
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 39, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -
Project Year 40, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -
Project Year 41, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -
Project Year 42, $15M 0 MO| $ 202,609 | $ -

fee $ -1 R

DATABASE O&M & WEB Escalated from 2008 actuals

Project Year 1, $15M 2 MO|$ 68,137|$ 136,275 No Fee on Database O&M & Weh
fee $ -|$ 136,275
Project Year 2, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 3, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 4, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 5, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 6, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 7, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 8, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 9, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 10, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 11, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 12, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 13, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 14, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 15, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 16, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 17, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 18, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 19, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 20, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 21, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 22, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 23, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 24, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 25, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 26, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 27, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 28, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 29, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 30, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 31, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 32, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 33, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 34, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 35, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 36, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 37, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 38, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 39, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 40, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 41, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 42, $15M 0 MO|$ 68,137 | $ -
fee $ -1 R
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
HYDRAULIC DREDGING 490(cy/day No T&D Costs

Project Year 1, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 2, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 3, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 4, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 5, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 6, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 7, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 8, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 9, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 10, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 11, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 12, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 13, $15M CY| $ 245 | $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 14, $15M CY| $ 245 | $ - 2008 Actual
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100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS

NEW BEDFORD HARBOR SUPERFUND SITE

COST ESTIMATE

ITEM Days QUANTITY UNITS [UNIT COST| TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 15, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 16, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 17, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 18, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 19, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 20, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 21, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 22, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 23, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 24, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand
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100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS

NEW BEDFORD HARBOR SUPERFUND SITE

COST ESTIMATE

ITEM Days QUANTITY UNITS [UNIT COST| TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS

Project Year 25, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 26, $15M CY| $ 2451 % - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 27, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 28, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 29, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 30, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 31, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 32, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 33, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 34, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars 1979
fee $ 375,930 | $ 5,561,172 CY Sand

Project Year 35, $15M CY| $ 2451 $ - 2008 Actual
escalated 41 19970 CY| $ 262 | $ 5,232,140 2010 dollars 1997
fee $ 379,330 | $ 5,611,470 CY Sand

Project Year 36, $15M CY| $ 2451 $ - 2008 Actual
escalated 0 0 CY| $ 262 | $ - 2010 dollars 0
fee $ -1 $ - CY Sand
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100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS

NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ITEM Days QUANTITY UNITS [UNIT COST| TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS

Project Year 37, $15M CY| $ 2451 $ 2008 Actual
escalated 0 0 CY| $ 262 | $ 2010 dollars 0
fee $ $ - CY Sand

Project Year 38, $15M CY| $ 2451 $ 2008 Actual
escalated 0 0 CY| $ 262 | $ 2010 dollars 0
fee $ $ - CY Sand

Project Year 39, $15M CY| $ 2451 $ 2008 Actual
escalated 0 0 CY| $ 262 | $ 2010 dollars 0
fee $ $ - CY Sand

Project Year 40, $15M CY| $ 2451 $ 2008 Actual
escalated 0 0 CY| $ 262 | $ 2010 dollars 0
fee $ $ - CY Sand

Project Year 41, $15M CY| $ 2451 % 2008 Actual
escalated 0 0 CY| $ 262 | $ 2010 dollars 0
fee $ $ - CY Sand

Project Year 42, $15M CY| $ 2451 $ 2008 Actual
escalated 0 0 CY| $ 262 | $ 2010 dollars 0
fee $ $ - CY Sand

TOTAL 1414 692864 $ 194,691,320
63349
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100% T and D, §

NEW BEDFORD HARBOR SUPERFUND SITE

COST ESTIMATE
b15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS [UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Includes shipment
Ship by rail to Hazardous  |of cake, sand and
TRANSP & DISPOSAL Waste Landfill oversize.
Project Year 1, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars
fee $ 158,551 [ $ 2,345,456
Project Year 2, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 1701 $ 2,186,906 2010 dollars
fee $ 158,551 | $ 2,345,456
Project Year 3, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars
fee $ 158,551 [ $ 2,345,456
Project Year 4, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 1701 $ 2,186,906 2010 dollars
fee $ 158,551 | $ 2,345,456
Project Year 5, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars
fee $ 158,551 [ $ 2,345,456
Project Year 6, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars
fee $ 158,551 | $ 2,345,456
Project Year 7, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars
fee $ 158,551 [ $ 2,345,456
Project Year 8, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars
fee $ 158,551 | $ 2,345,456
Project Year 9, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars
fee $ 158,551 [ $ 2,345,456
Project Year 10, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars
fee $ 158,551 | $ 2,345,456
Project Year 11, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars
fee $ 158,551 [ $ 2,345,456
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 12, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 13, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 14, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 1701 $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 15, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 16, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 17, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 18, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 19, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 20, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 21, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 22, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 1701 $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 23, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 24, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 25, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 26, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 1701 $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 27, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 28, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 29, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 30, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 31, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 32, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 33, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 34, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 1701 $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 35, $15M CY| $ 164 | $ - 2009 Actual
escalated 12981 CY| $ 170 | $ 2,206,685 2010 dollars

fee $ 159,985 $ 2,366,670
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100% T and D, §

NEW BEDFORD HARBOR SUPERFUND SITE

COST ESTIMATE
b15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 36, $15M CY| $ 164 | $ 2009 Actual
escalated 0 CY| $ 170 | $ 2010 dollars

fee $ $ -
Project Year 37, $15M CY| $ 164 | $ 2009 Actual
escalated 0 CY| $ 170 [ $ 2010 dollars

fee $ $ -
Project Year 38, $15M CY| $ 164 | $ 2009 Actual
escalated 0 CY| $ 170 | $ 2010 dollars

fee $ $ -
Project Year 39, $15M CY| $ 164 | $ 2009 Actual
escalated 0 CY| $ 170 [ $ 2010 dollars

fee $ $ -
Project Year 40, $15M CY| $ 164 | $ 2009 Actual
escalated 0 CY| $ 170 | $ 2010 dollars

fee $ $ -
Project Year 41, $15M CY| $ 164 | $ 2009 Actual
escalated 0 CY| $ 170 [ $ 2010 dollars

fee $ $ -
Project Year 42, $15M CY| $ 164 | $ 2009 Actual
escalated 0 CY| $ 170 | $ 2010 dollars

fee $ $ -

TOTAL 450362 $ 82,112,179
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR WETLANDS REMEDIATION COSTS

ITEM QUANTITY [ UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
WETLAND RESTORATION Includes silt curtains
Project Year 36, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 6000 CY| $ 736 | $ 4,415,589 2010 dollars
fee $ 320,130 [ $ 4,735,720
Project Year 37, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 13000 CY| $ 736 [ $ 9,568,000 2010 dollars
fee $ 693,680 [ $10,261,680
Project Year 38, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 13000 CY| $ 736 | $ 9,568,000 2010 dollars
fee $ 693,680 [ $10,261,680
Project Year 39, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 15976 CY| $ 736 | $11,758,336 2010 dollars
fee $ 852,479 |%$12,610,815
TOTAL 47976 $ 37,869,895
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
100% T and D, $15M/YEAR OTHER COSTS

ITEM QUANTITY|UNITS| UNIT COST | SUBTOTAL TOTAL COMMENTS [ ASSUMPTIONS
TERC RECOMPETE LS| $ 983,404 2007 Cost Est
escalated 1 LS| $ 1,090,318 |$ 1,090,318 | $ 1,090,318 [2010 dollars Year 3
DEMOB AREAS C & D LS| $ 9,875,524 2007 Cost Est
escalated 1 LS| $10,949,170 2010 dollars Year 42
fee $ 793,815 $11,742,985 | $11,742,985
NSTAR CROSSING LS| $ 3,000,000 2008 Cost Est
escalated 1 LS| $ 3,213,675|$ 3,213,675 $ 3,213,675 (2010 dollars Year 2
MARSH ISLAND RESTORATION LS| $ 2,750,000 2007 Cost Est
escalated 1 LS| $ 3,048,974 2010 dollars Year 37
fee $ 221,051(%$ 3,270,025 | $ 3,270,025
EMPTY CELL #1 & CAP DDA LS| $15,573,194 2008 Cost Est
escalated 1 LS| $ 16,682,395 2010 dollars Years 40-41
fee $ 1,209,474 %$17,891,869 | $17,891,869
NARAGANSETT LTM LS| $ 400,000 2009 Cost Est
escalated 1 LS[$ 414,000 $ 414,000 | $ 3,726,000 |2010 dollars Every 5 years
TOTAL $40,934,871
1/26/2010 26 of 26




	barcodetext: SDMS DocID 70001135
	barcode: *70001135*


